S&A BADMINTON ACADEMY

DOC: SAA-DEV-2026-V1

WEBSITE DEVELOPMENT & ADMIN PANEL

Latest Development & Testing Progress Report

A comprehensive client-facing review of completed modules, verification workflows, administrative systems, and final quality assurance readiness.

CURRENT STATUS: FINAL TESTING & FINALISATION IN PROGRESS

Core website and Admin Panel development has been completed. The project is currently in the active final testing, verification, quality-assurance, and finalisation stage prior to formal handover.

CLIENT / ORGANIZATION
S&A Badminton Academy

REPORT DATE
30 September 2026

OFFICIAL WEBSITE
www.soorajbadmintonacademy.in

01 Executive Project Summary

The website and Admin Panel development has progressed significantly, with the core website, administration system, centre management, coach management, content-management modules, enquiry functionality, authentication, and responsive phone optimisation substantially completed. The project is currently undergoing final testing and verification.

The remaining work primarily consists of administrator management, centre-wise verification, final WhatsApp/contact testing, mobile testing, final content confirmation, quality assurance, and final handover preparation. Any issues identified during the development and testing period are part of the normal development and quality-assurance process and are being addressed systematically before final handover.

02 Website Development

Main Public Portal & Experience Layer

✅ Completed & Phone Optimized

The main public-facing website development has been fully implemented across all required pages and key functional components. The portal communicates the academy's coaching ethos, facility standards, program tiers, and regional presence with high-performance responsive engineering.

- **Website Pages:** Home, About Us, Training Programs, Centres/Branches, Coaches, Tournaments & Events, Photo Gallery, Blog Articles, and Contact.
- **Content Sections:** Athletic highlights, training schedules, age-group pathways, student testimonials, and competitive track records.
- **Centre Information:** Dynamic location profiles, training hours, amenities, court specifications, and interactive map directions.
- **Coach Sections:** Hierarchical coaching staff profiles showcasing credentials, national achievements, and direct contact options.
- **Enquiry Workflows:** Seamless trial session bookings, walk-in inquiries, and direct communication funnels.
- **Dynamic Content & APIs:** Fast client-side transitions backed by optimized server-side rendering and PostgreSQL data layers.
- **Phone Optimisation:** Complete mobile responsiveness implemented, with final cross-device testing currently continuing.

Domain & DNS Configuration

✅ Completed

The official academy domain has been connected and DNS records configured with global edge routing and active SSL encryption.

- Official Domain: **www.soorajbadmintonacademy.in**
- DNS configuration completed with full propagation.
- Website is globally accessible through the official domain.
- Strict HTTPS security and canonical redirection active.

Centre-wise Dedicated Pages

✅ Completed

Individual, search-optimised pages for each training centre have been built and linked into the global academy navigation.

- Individual centre pages implemented for all 5 regional hubs.
- Localized FAQs, maps, directions, court counts, and schedules.
- Currently included in the final verification process to guarantee complete content fidelity.

03 Centre Management

5 Regional Coaching Centres

✅ Completed — Final Verification Pending

The centre management implementation is complete across both the administrative backend and public interface. The remaining task is individual final verification across each centre to ensure complete consistency between the Admin Panel and the live website.

1. Kadavanthra (Headquarters) | 2. Kumbalanghi Centre | 3. Maradu Centre | 4. Palluruthy Centre | 5. Chullikal Centre

- **Final Verification Checklist:** Centre names, direct web links, centre-wise pages, contact phone numbers, Google Maps location references, Admin Panel synchronization, and public website display consistency.

04 Coach Management

Coaching Faculty & Digital Profiles

✅ Completed

A comprehensive coaching management system has been implemented to showcase the academy's training team, certifications, national achievements, and contact channels.

- **Coach Profiles & Photographs:** High-resolution coach photographs and detailed biographical profiles are completed.
- **Hierarchy & Structure:** Structured coaching hierarchy from Academy Director / Head Coach to senior trainers and assistant faculty.
- **Public Profiles:** Dedicated public coach cards presenting specialized expertise, coaching philosophy, and tournament records.
- **Enquiry & Contact Workflows:** Visitors can initiate direct coaching enquiries linked to specific training faculty.

05 Admin Panel & Administrative Security

Admin Panel Core

✅ Completed & Phone Opt.

Central administrative portal allowing staff to manage major website content and operational modules: Centres, Coaches, Gallery, Articles, Track Records, Reviews, Leads / Enquiries, and Contact settings. Optimised for mobile phone and desktop use.

Admin Authentication

✅ Completed & Testing

Authentication implemented to protect the Admin Panel from unauthorised access. Includes edge-level routing protection, secure login workflow, HttpOnly session cookies, scrypt password hashing, and active security verification.

Administrator Mgmt.

🔄 In Progress

Administrator management is currently being finalised. The objective is to allow authorised academy administrators to be managed through the Admin Panel with the required role-based permissions and access levels.

WhatsApp / Contact Configuration

✅ Completed — Final Testing

The previously identified redirection issue was treated as a configuration adjustment during testing. The configuration has been corrected and relevant workflows are now undergoing final verification:

- WhatsApp action buttons across header, footer, and floaters.
- Admission enquiry actions and coach enquiry actions.
- Admin-managed contact details and fixed website contact references.
- Final testing ensures consistent redirection to the official academy number.

Leads & Enquiries Management

✅ Completed

A complete enquiry management workflow has been developed and linked directly with the Admin Panel CRM interface:

- Instant lead capture from website admission forms.
- Admin Panel visibility with status tracking (New, Contacted, Trial, Enrolled).
- One-click parent WhatsApp and Call actions from administrative dashboard.
- Final end-to-end workflow testing currently active.

06 Content Management Modules

Gallery Management

✅ Completed

Gallery management functionality has been implemented in the Admin Panel, enabling staff to upload, organize, and publish tournament photos, facility pictures, and academy highlights.

Articles Management

✅ Completed — Final Confirm.

Articles management functionality is completed. The remaining item is final content confirmation before public release, allowing staff to publish badminton training articles and updates.

Track Records Management

✅ Completed

Track Records management functionality has been completed in the Admin Panel to document and showcase student tournament trophies, championship medals, and district/state wins.

Reviews & Feedback Management

✅ Completed

Reviews management functionality has been completed to allow administrators to review, moderate, and feature student and parent testimonials on the public portal.

07 Mobile & Desktop Optimisation

Website: ✅ Phone Optimized | Admin Panel: ✅ Phone Optimized | Mobile Testing: 🔄 In Progress

Desktop Testing: ✅ Completed

Phone optimisation has been implemented across the public website and Admin Panel. Final mobile testing is actively continuing across multiple screen sizes, verifying: Navigation, Layout, Buttons, Forms, Images, Admin controls, WhatsApp actions, Contact actions, and responsive content flow. Desktop testing has been completed.

Final Quality Assurance (QA)

⏳ Pending

Final QA will verify the complete system as one integrated product across website navigation, centre pages, coach profiles & photos, admin authentication & access, content modules, leads, WhatsApp redirection, contacts, mobile & desktop layouts, links, and data consistency. Any issue identified will be corrected before final handover.

Final Handover Preparation

⏳ Pending

Final handover will take place after final testing, corrections, content verification, QA, final review, and confirmation that the website and Admin Panel are ready. The handover will include the completed website and Admin Panel administration system.

08 Master Progress Table

Area / Functional Component	Current Status
Website Development	✅ Completed & Phone Optimized
Domain & DNS Configuration	✅ Completed
Centre Management	✅ Completed — Final Verification Pending
Centre-wise Pages	✅ Completed
Coach Management	✅ Completed
Coach Profiles	✅ Completed
Coach Photos	✅ Completed
Admin Panel	✅ Completed & Phone Optimized
Admin Authentication	✅ Completed & Testing
Administrator Management	🔄 In Progress
WhatsApp / Contact Configuration	✅ Completed — Final Testing & Correction
Leads / Enquiries	✅ Completed
Gallery Management	✅ Completed
Articles Management	✅ Completed — Final Confirmation Pending
Track Records	✅ Completed
Reviews	✅ Completed
Mobile Testing	🔄 In Progress
Desktop Testing	✅ Completed
Final QA	⏳ Pending
Final Handover	⏳ Pending

09 Remaining Finalisation Work

- Complete centre-wise final verification across all 5 hubs.
- Complete administrator management.
- Complete WhatsApp / contact final testing.
- Obtain final confirmation for Articles content.
- Complete mobile testing across device screens.
- Perform complete final integrated QA.
- Correct any issues identified during final QA.
- Perform final content and data verification.
- Conduct final website and Admin Panel review.
- Prepare the system for final handover.

FINAL TESTING & FINALISATION IN PROGRESS

The core website and Admin Panel development has been completed, and the project has now entered the final verification and quality-assurance stage. The remaining activities are focused on final centre verification, administrator management, contact and WhatsApp testing, mobile testing, final content confirmation and complete QA.

Once these final checks and corrections are completed, the website and Admin Panel will proceed to the final handover stage.

S&A BADMINTON ACADEMY

WEBSITE DEVELOPMENT & ADMIN PANEL

FINAL TESTING & HANDOVER PREPARATION